

CONTENTS

EduOS Cameroon — Programme Risk Register and Mitigation Plan	
1. Programme-critical risks (Exposure ≥ 15)	
2. High risks (10–14)	
3. Moderate risks (5–9) — monitored	
4. Risk-to-budget traceability	
5. Phase-gate risk reviews	

EduOS Cameroon — Programme Risk Register and Mitigation Plan

Document ID	EDUOS-RSK-001
Version	1.0
Owner	Programme Steering Committee (proposed)
Review cycle	Quarterly, and at each phase gate

Scoring: Probability (P) and Impact (I) each 1–5; Exposure = $P \times I$. Risks ≥ 15 are programme-critical and require a named owner and an active mitigation with budget attached. This register is a living document; the initial assessment below reflects pre-Phase-I conditions.

1. Programme-critical risks (Exposure ≥ 15)

#	Risk	P	I	Exp	Mitigation	Residual
R1	Dual-ministry governance failure. MINEDUB and MINESEC cannot agree shared registries (schools, students, textbooks), producing two divergent systems	4	5	20	Inter-ministerial decree establishing a joint Programme Steering Committee and single data-ownership charter before any build contract is signed; shared registries designed ministry-scoped from day one (see FRS §1)	10
R2	Connectivity & power reality worse than assumed. Rural schools cannot sustain even periodic sync	4	4	16	Offline-first is a hard architectural requirement (NFR-NTR-05: 90-day offline operation); division-office sync points with paper fallback forms that are digitized at division level; solar charging kits in equipment budget for off-grid schools	8
R3	Change resistance / non-use at school level. Head teachers see the system as surveillance and workload, not help	4	4	16	School-first value design (the app must save the head teacher time in week one — receipt and requisition before reporting); per-diem-backed training cascade; school-level league recognition rather than punishment framing in year 1; usage KPIs in M&E with corrective support, not sanctions	8
R4	Procurement capture / vendor lock-in. Single vendor controls source, data, and pricing indefinitely	3	5	15	Contract clauses: full source-code escrow with quarterly deposits, open-standard data export (NFR-NTR-09), API documentation as acceptance deliverable, capped maintenance re-pricing, national team embedded in vendor squads from Phase I with contractual knowledge-transfer milestones	6
R5	Financing gap after donor phase. Platform built with partner funds,	3	5	15	Recurrent cost line (§ TCO doc 02) presented to MINFI for inclusion in the medium-term expenditure framework before Phase III; de-	9

#	Risk	P	I	Exp	Mitigation	Residual
	then recurrent costs unfunded in national budget				sign-to-cost ceiling on recurrent spend ($\leq 15\%$ of build cost/year); phased de-scoping plan identifying which modules pause first if funding shortfall occurs	

2. High risks (10–14)

#	Risk	P	I	Exp	Mitigation
R6	Security crisis in NW/SW and Far North regions prevents school-level rollout there — and programme presence could itself endanger schools/staff (do-no-harm)	4	3	12	Region-phased rollout puts affected regions in the final wave; batch-level tracking mode reduces field workload; division-level operation where school access is unsafe; plus the conflict-sensitivity mitigations of EDUOS-ESS-001 §4 (un-branded devices, at-rest encryption with class-level default, no predictable sync-travel patterns, heightened emergency-mode audit) — a specialist conflict-sensitivity assessment is a Phase-0 deliverable and a gate condition for affected-region waves
R7	National Student Registry (dependency of textbook assignment) delayed	3	4	12	NTR designed to operate degraded: assignment to class-level instead of student-level until NSR available (FRS FR-NTR-SM-02 fallback); dependency explicitly sequenced in implementation plan
R8	Data quality of seed data (school lists, enrolment) too poor for credible dashboards	4	3	12	Phase-I includes a funded data-cleaning campaign with division-level validation workshops; dashboards display data-confidence scores rather than presenting bad data as fact
R9	Device loss/theft/breakage at schools exceeds plan	3	4	12	15% annual device replacement line in TCO; devices are school property registered in the Asset Passport module; remote wipe via MDM
R10	Currency/inflation shock on FCFA-denominated budget with USD-denominated cloud/hardware costs	3	4	12	Contingency line 10% (budget doc 02); prefer national hosting (FCFA cost base) for steady-state; hardware bought in phased tranches, not up-front
R11	Key-person risk in national technical team	3	3	9→12 in later phases	Minimum team of 3 per critical competency by Phase III; documentation as a contractual deliverable, verified at phase gates

3. Moderate risks (5–9) — monitored

#	Risk	P	I	Exp	Response
R12	Publisher/printer resistance to batch registration and QR labelling	3	3	9	Labelling required in print contracts (cost ≈ 1–2% of unit price); at-press printing preferred over stickers
R13	Scope creep from other directorates (“add exams, add payroll...”)	4	2	8	Steering Committee change-control board; roadmap additions only at phase gates
R14	Android device fragmentation breaks the app on cheap handsets	2	3	6	Minimum spec fixed (Android 10+, 2 GB); device procurement standardized to ≤ 3 models per wave
R15	Legal challenge on learner personal data	2	4	8	Data Protection Impact Assessment in Phase I; Law 2010/012 compliance review; data minimization (no biometrics in NTR)
R16	Cloud/national data-centre outage	2	3	6	Offline-first tolerates central outage (NFR-NTR-04); DR environment with RPO ≤ 24h, RTO ≤ 72h

4. Risk-to-budget traceability

Mitigations with direct cost lines in the TCO (document 02): R2 (solar kits, division sync points), R3 (training cascade, change management), R4 (escrow, national team), R8 (data-cleaning campaign), R9 (device replacement 15%/yr), R10 (10% contingency), R16 (DR environment).

5. Phase-gate risk reviews

No phase proceeds until: all programme-critical risks have owner + active mitigation; any risk that materialized in the prior phase has a documented lesson entered into the register; the register is re-scored and re-approved by the Steering Committee.