

CONTENTS

EduOS Cameroon — Pre-Build Readiness Checklist

1. Institutional & financing (owners: ministries, financiers)

2. Phase-0 engineering (owner: Opesware — can start immediately)

3. Data & legal (owners: PMU + ministries)

4. Pilot preparation (owner: PMU + M&E)

5. The gate

EduOS Cameroon — Pre-Build Readiness Checklist

Document ID	EDUOS-PRC-001
Version	1.0
Purpose	The gate between this document pack and the first line of production code. Build starts when every B item is DONE; P items run in parallel and must be DONE before their stated consumer
Review	Steering Committee (once constituted); until then, Opesware + ministry focal points

Item types: **B** = blocking (no build contract before DONE) · **P** = parallel track (start immediately, finish before consumer needs it).

1. Institutional & financing (owners: ministries, financiers)

#	Type	Item	Owner	Consumer / deadline logic	Status
1.1	B	Inter-ministerial decree: joint MINEDUB–MINESEC Steering Committee + shared-registry data-ownership charter (Risk R1)	MINEDUB + MINESEC cabinets	Everything — it is the signing authority for all other items	OPEN
1.2	B	Financing commitment (target vehicle: ERSP/PAREC successor or additional financing; BUD §6) incl. recurrent line pathway into MTEF (Risk R5)	Ministries + MINFI + World Bank/GPE	Build contract	OPEN
1.3	B	Procurement route for the developer resolved: competitive bid, justified direct contracting, or government-funded Phase 0 + competitive Phase I — compliant with financier procurement rules	PMU + financier procurement specialist	Build contract; must be faced before appraisal, not after	OPEN
1.4	B	Ministry validation & sign-off of FRS 04/07/08 — specifically the policy decisions inside them: NTID/NSID schemes, copy-vs-batch tracking policy per title, business rules, subject codeset	Joint technical committee	Build contract scope; requires 1.6 (French) in practice	OPEN
1.5	P	PMU stood up (8 posts, BUD §3.7); API product owner named (ADR-07); first national engineers recruited as vendor counterparts (Risks R4/R11)	Ministries	Sprint 1 — counterparts in the room from day one	OPEN
1.6	P	French translation of the full pack (docs 00–10) + branded PDF rendering	Opesware	Consumer: 1.2 appraisal and 1.4 validation — effectively an immediate task	OPEN

2. Phase-0 engineering (owner: Opesware — can start immediately)

#	Type	Item	Consumer	Status
2.1	B	ADR-09 closed: sync-engine build-vs-adopt evaluation (PowerSync / ElectricSQL / Couchbase Lite) + working prototype passing a 30-day offline soak and reconciliation drill	Build contract scope — highest-risk component de-risked first	OPEN
2.2	B	ADR-10 closed: offline authentication design (device-bound credentials, PIN unlock, offline role cache, deferred revocation) + ANTIC security review	Build contract; pilot	OPEN
2.3	P	OpenAPI 3.1 contract files authored from FRS §7 sections: D-NTR-API, D-NSR-API, D-NWD-API	Bidding pack (1.3); mobile/web parallel development	OPEN
2.4	P	Gap register items G1 (sync-gateway runtime decision) and G3–G8 tooling selections (MDM, BI, backup, security ops, map tiles, load/device testing) written into the technical annex of the bidding pack	Build contract	OPEN
2.5	P	Design-to-build handoff: design-language folder converted to a Flutter + web UI kit implementing the design system spec, bilingual patterns, and offline sync-status indicators (FRS-NTR §10)	Sprint 1 UI work	OPEN
2.6	P	Rugged-device validation: reference device (Blackview Active 8 Pro class) field-tested — camera QR scan quality on worn labels, battery duty cycle, drop/dust — before the device tender is finalized (ADR-11)	Device procurement	OPEN

3. Data & legal (owners: PMU + ministries)

#	Type	Item	Consumer	Status
3.1	B	Ministry carte scolaire extracts obtained (both ministries) — the NSR seed; no public alternative exists (BDA §6.4)	NSR migration (FR-NSR-MIG-01); device-tier allocation (ADR-11)	OPEN
3.2	P	2024/25 MINESEC annuelle tables + exact ERSP textbook-component spend from ISRs → refresh BDA and ECO models	Appraisal (1.2)	OPEN
3.3	P	Official subject codesets and curriculum versions from both ministries (FRS Annex A completion)	NTR reference data (D-NTR-REF)	OPEN
3.4	B	Data Protection Impact Assessment + Law 2010/012 compliance review (Risk R15)	Before any learner data is processed — i.e., before pilot	OPEN
3.5	P	Hosting agreements: national data centre + DR site terms; self-hosted GitLab provisioned; source-escrow agreement drafted (Risk R4)	Build contract signature	OPEN
3.6	B	E&S instruments formalized with financier (ESCP/SEP from EDUOS-ESS-001), incl. e-waste plan in device tender and child-safeguarding clauses in field contracts	Appraisal (1.2); device tender (2.6)	OPEN
3.7	P	Specialist conflict-sensitivity assessment (NW/SW/Far North field access) per EDUOS-ESS-001 §4	Phase III affected-region wave design; Steering Committee gate	OPEN
3.8	P	Procurement plan (EDUOS-PRO-001) thresholds and review types finalized with financier procurement specialist	First package launch	OPEN

4. Pilot preparation (owner: PMU + M&E)

#	Type	Item	Consumer	Status
4.1	P	Pilot selection: 2 regions, 500 schools, stratified (urban/rural/remote, on/off-grid, both subsystems) — recorded as ProgrammeParticipation (FR-NSR-10)	Phase I rollout plan	OPEN
4.2	B	Pre-system baseline studies executed before behavior changes : 20-school time-and-motion study (ECO §8.3, M&E OUT-6) + pilot-region measurements for all TBD-P indicators (M&E §3.2)	M&E Baseline Report; the economic model's re-estimation	OPEN
4.3	P	Division sync-point/charging locations designated in pilot regions (Risk R2, ADR-11)	Pilot logistics	OPEN

5. The gate

Build contract signature requires: 1.1–1.4, 2.1, 2.2, 3.1, 3.4 DONE and 4.2 scheduled with funding. Everything else must be DONE before the consumer listed against it.

What Opesware can start this week without waiting on anyone: 1.6 (French pack), 2.1–2.6 (Phase-0 engineering), and the advocacy that accelerates 1.1–1.3.

Sequence in one line: **decree** → **appraisal (with French pack)** → **Phase 0 closes ADR-09/10 + data/legal** → **build contract** → **code**.